COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 09/11/2007

ESTIMATE SUMMARY 08:56:27
CONTID: C15833 ESTIMATE NO: 0003 FINL SPEC YR:2005
PCN: 15833-BID COFRS REPORTING CATEGORY: 4 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 6.0 DAYS TIME ALLOW: 6 WORK DAYS
07 CHIPS - US 34 EAST OF YUMA PERCENT TIME: 100.00 ORIG TIME ALLOW: 6 WORK DAYS
PROJECT NO: STA0343-029
07 CHIPS - US 34 EAST OF YUMA
NAME OF ROAD: 034B
PROJECT COUNTIES: YUMA
CONTRACTOR:
A-1 CHIPSEAL COMPANY PAY PERIOD ENDING 09/11/2007 DATE TIME STARTED 06/26/2007
1935 SNOWY OWL DRIVE DATE LET 05/10/2007 DATE WORK BEGAN
DATE AWARDED 05/15/2007 DATE TIME STOpPED 07/06/2007
DATE CONTRACT EXECUTED 05/29/2007 DATE ACCEPTED 07/06/2007
BROOMFIELD CO 80020 303/464-9267 DATE NOTICE TO PROCEED 06/26/2007
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 445,294.16 PARTICIPATING $ 445,294.16 $ 0.00
AWARD PROJECT AMT:  § 457,689.68 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE : 100.00% TOTAL EARNINGS 445,294.16 0.00
FUNDS AVAILABLE: $ 0.00 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 445,294.16 0.00
TOTAL CLAIMS: $ 0.00 RETAINAGE 0.00 6,865.35
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 445,294.16 6,865.35
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 445,294.16 6,865.35
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 6,865.35

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 15833-BID ESTIMATE RUN 09/11/2007
PROJECT: STA0343-029 ESTIMATE NO: 0003 08:56:27
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 409-02030  *COVER COAT MATERIAL (TYPE I) SPECIAL 177,409.000 177,409.000
sY 0.000 0.00
1.24000 177,409.000 219,987.16
0010 411-10258  EMULSIFIED ASPHALT (RAPID-SETTING) (POLYMERIZED) 327.350 327.350
TON 0.000 0.00
300.00000 327.350 98,205.00
0015 626-00000  *MOBILIZATION 1.000 1.000
LS 0.000 0.00
65,600.00000 1.000 65,600.00
0020 627-00001  *PAVEMENT MARKING PAINT 348.000 348.000
GAL 0.000 0.00
35.00000 348.000 12,180.00
0025 627-00005  *EPOXY PAVEMENT MARKING 350.000 350.000
GAL 0.000 0.00
74.00000 350.000 25,900.00
0026 627-30405  PREFORMED THERMOPLASTIC PAVEMENT MARKING (WORD-SYMBOL) 214.000 214.000
SF 0.000 0.00
18.00000 214.000 3,852.00
0030 630-00000  FLAGGING 160.000 160.000
HOUR 0.000 0.00
22.00000 160.000 3,520.00
0035 630-00001  PILOT CAR OPERATION 42.000 42.000
HOUR 0.000 0.00
50.00000 42.000 2,100.00
0040 630-00007  TRAFFIC CONTROL INSPECTION 0.000 0.000
DAY 0.000 0.00
100.00000 0.000 0.00
0045 630-00012  TRAFFIC CONTROL MANAGEMENT 3.000 3.000
DAY 0.000 0.00
200.00000 3.000 600.00
0050 630-80341  CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 9.000 9.000
EACH 0.000 0.00

75.00000 9.000 675.00
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PCN: 15833-BID ESTIMATE RUN 09/11/2007
PROJECT: STA0343-029 ESTIMATE NO: 0003 08:56:27
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0055 630-80342 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 33.000 33.000
EACH 0.000 0.00
75.00000 33.000 2,475.00
0060 630-80355 PORTABLE MESSAGE SIGN PANEL 2.000 2.000
EACH 0.000 0.00
3,000.00000 2.000 6,000.00
0065 630-80380 TRAFFIC CONE 300.000 300.000
EACH 0.000 0.00
10.00000 300.000 3,000.00
0070 630-80510 *MOBILE PAVEMENT MARKING ZONE 1.000 1.000
LS 0.000 0.00
1,200.00000 1.000 1,200.00
0075 700-70010 F/A MINOR CONTRACT REVISIONS 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0080 700-70022 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0085 700-70028 F/A ESB PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
CAT 0200 CURRENT AMT $ 445,294.16 $ 0.00$ 445,294.16

PROJECT TOTAL CURRENT AMT § 445,294.16 $ 0.00 $ 445,294.16



